## Weekly Updates/Journals

In each weekly journal, write down what you are working on. The project has to be done by May 4th as that is when project presentations begin.

Week 1: Mar 23 - 29

Member	Tasks
Philip	
EJ	Setup Al-Mergency app and explore possible feature implementations
Fanus	Installed system required dependencies, troubleshoot installation issues, setup and run the Al-mergency locally and explored potential system extension
Simran	Installed Al-Mergency to run locally and troubleshooted installation difficulties with team, exploring expansion opportunities for the software

## Week 2: Mar 30 - Apr 5

Member	Tasks
Philip	
EJ	
Fanus	Browsed over the internet for possible project extension ideas, wrote creators of the original project for their ideas on the extension of the project
Simran	Looked through the source code of the project to understand the project, identified some drawbacks of the project in the GUI

Week 3: Apr 6 - Apr 12

Member	Tasks
Philip	
EJ	
Fanus	
Simran	

Week 4: Apr 12 - Apr 19

Week 5: Apr 20 - Apr 26

Week 6: Apr 27 - May 3rd (FINAL WEEK) (Presentations start after this week)